# Adaptation Chart




| 0 | Adaptations Completed | Beginning Date | Completed Adaptation (People Group) Profile | Adaptation Partnership Formed & Lead Partner Identified | Adaptation Plan Approved & LAPA signed | Funding Completed | English Script Translated into Adaptation Language | Translated New Script Back to English | Script Discrepancies Identified & Resolved | Mars Hill Approval of Final Script | Production - Filming/Recording | Post-Production - Keying/Editing | Files Approved by MHP | Media Duplicated and Delivered | Adaptation Completed and Distributed | Adaptation Partner(s) |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 0 | **Adaptations Completed** | | Step 1 | Step 2 | Step 3 | Step 4 | Step 5.2 | Step 5.4 | Step 5.5 | Step 5.6 | Step 6.1 | 6.2 - 6.8 | Step 6.8 | Step 7 | Step 8 | **Adaptation Partner(s)** |
| 1 | **African English Storytellers (Africa)** | ***Sep 2004*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Jan 2008*** | Gospel Communications International (now BibleGateway) |
| 2 | **Afro-Ecuadorian (Ecuador)** | ***Nov 2019*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***2023*** | School to the Nations/IMB |
| 3 | **Amharic (Ethiopia)** | ***2021*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Early 2024*** | Mars Hill Productions |
| 4 | **Arabic (Middle Eastern Nations)*** | ***Oct 2004*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Dec 2009*** | AWEMA (Arabc World Evanelical Ministers' Association) |
| 5 | **Ateso (Uganda, Kenya)** | **N/A** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Mar 2014*** | Missionary Family Ministries, Inc. |
| 6 | **Azerbaijani (Azerbaijan)** | ***Sep 2004*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Oct 2005*** | YWAM (Youth With a Mission) |
| 7 | **Balti (Pakistan, India)** | ***Jul 2012*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***May 2016*** | Contact Mars Hill Productions** |
| 8 | **Bambara (Mali)** | ***May 2007*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Dec 2008*** | Seed Company |
| 9 | **Bengali - ST (Bangladesh)** | ***Jun 2014*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***2026*** | School to the Nations |
| 10 | **Bengali - VO (Bangladesh)** | ***2025*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***2026*** | 1040 Connections |
| 11 | **Brao (Cambodia, Laos)** | ***Jun 2012*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Sept 2013*** | EMU International (Evangelical Mission to the Unreached) |
| 12 | **Burmese (Myanmar)** | ***Nov 2005*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Mar 2010*** | IMB (International Mission Board) |
| 13 | **Cakchiquel, Western (Guat., Mayan)** | ***Mar 2004*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Oct 2008*** | Wycliffe Bible Translators / Asociacion Vina |
| 14 | **Czech (Czech Republic)** | ***May 2011*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Jun 2014*** | IMB (International Mission Board) |
| 15 | **Desano (Colombia)** | ***Mar 2008*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Feb 2009*** | VMS/JAARS |
| 16 | **East Java Highlands Ngoko (Indonesia)** | ***Feb 2009*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Dec 2009*** | VMS/JAARS |
| 17 | **English (Global, Closed Caption)*** | ***N/A*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Sept 2002*** | Contact Mars Hill Productions** |
| 18 | **Farsi (Iran)*** | ***Aug 2010*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Jul 2015*** | SAT-7 Media |
| 19 | **French (France)*** | ***May 2004*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Aug 2005*** | Topchretien / Agape France, CCCI (Campus Crusade For Christ Int.) |
| 20 | **Garifuna (Belize, Hond., Guat., Nicar.)** | ***Mar 2007*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Aug 2008*** | Wycliffe Bible Translators / Asociacion Vina |
| 21 | **German (Germany)*** | ***Jan 2006*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Dec 2007*** | ERF Deutschland |
| 22 | **Haitian Creole (Haiti)** | ***Dec 2008*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Apr 2010*** | Calvary Chapel - Melborne, Florida |
| 23 | **Hebrew (Global) - *download only*** | ***May 2014*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Oct 2015*** | One for Israel |



*Study Guide Available | **Confidential for Security Reasons

# Adaptation Chart




| 0 | Adaptations Completed | Beginning Date | Completed Adaptation (People Group) Profile | Adaptation Partnership Formed & Lead Partner Identified | Adaptation Plan Approved & LAPA signed | Funding Completed | English Script Translated into Adaptation Language | Translated New Script Back to English | Script Discrepancies Identified & Resolved | Mars Hill Approval of Final Script | Production - Filming/Recording | Post-Production - Keying/Editing | Files Approved by MHP | Media Duplicated and Delivered | Adaptation Completed and Distributed | Adaptation Partner(s) |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | Step 1 | Step 2 | Step 3 | Step 4 | Step 5.2 | Step 5.4 | Step 5.5 | Step 5.6 | Step 6.1 | 6.2 - 6.8 | Step 6.8 | Step 7 | Step 8 | |
| 24 | Hindi (India regional) - v1* | *Aug 2004* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | *Jan 2003* | Mars Hill Productions |
| 25 | Hindi (India Global) - v2* | *Jun 2014* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | *2021* | The Alfred Allan Agency |
| 26 | Hospitality English | *2025* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | *2025* | Contact Mars Hill Productions** |
| 27 | Hospitality Spanish | *2025* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | *2025* | Buz |
| 28 | Hungarian, or Magyar (Hungary) | *Jan 2010* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | *May 2013* | Gospel Communications International (now BibleGateway) |
| 29 | Hungarian Roma | *May 2015* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | *Jan 2020* | Contact Mars Hill Productions** |
| 30 | Indonesian or Bahasa Indonesia (Indonesia) | *May 2017* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | *Dec 2018* | Pioneers |
| 31 | Issan / Isaan (Thailand) | *Jan 2009* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | *Dec 2009* | IMB (International Mission Board) |
| 32 | Japanese (Japan)* | *Jan 2005* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | *Mar 2006* | IMB (International Mission Board) |
| 33 | Kamano-Kafe (Papua New Guinea) | *Aug 2007* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | *Dec 2007* | VMS/JAARS |
| 34 | Kanayatn-Kendayan (Indonesia) | *Jul 2011* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | *Sept 2012* | VMS/JAARS |
| 35 | Karamojong (Uganda) | *2022* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | *2025* | School to the Nations |
| 36 | Kekchi (Guatemala, Mayan) | *Mar 2004* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | *Sept 2005* | Wycliffe Bible Translators / Asociacion Vina |
| 37 | Khmer (Cambodia) | *Aug 2005* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | *Dec 2007* | Campus Crusade Interntational |
| 38 | Kimwani (Mwani of Mozambique) | *Sep 2008* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | *Dec 2009* | VMS/JAARS |
| 39 | Lao (Laos)* | *Mar 2007* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | *Oct 2019* | Freedom Films Thailand |
| 40 | Mandara (Papua New Guinea) | *Jun 2013* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | *Mar 2014* | Wycliffe Bible Translators/SIL |
| 41 | Mandarin (China)* | *Mar 2004* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | *Sept 2007* | Houston Chinese Church / Fort Bend Community Church |
| 41 | Marathi (India) | *Jun 2022* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | *2025* | The Alfred Allan Agency |
| 42 | Nepali (Nepal) | *Sep 2012* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | *Aug 2014* | 10/40 Connections |
| 43 | Ngabere (Panama, Mayan) | *Jun 2008* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | *Jul 2010* | Wycliffe Bible Translators / Asociacion Vina |
| 44 | Northern Plains Native American (USA) | *2022* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | *2025* | School to the Nations |



*Study Guide Available | **Confidential for Security Reasons

# Adaptation Chart




| 0 | Adaptations Completed | Beginning Date | Completed Adaptation (People Group) Profile | Adaptation Partnership Formed & Lead Partner Identified | Adaptation Plan Approved & LAPA signed | Funding Completed | English Script Translated into Adaptation Language | Translated New Script Back to English | Script Discrepancies Identified & Resolved | Mars Hill Approval of Final Script | Production - Filming/Recording | Post-Production - Keying/Editing | Files Approved by MHP | Media Duplicated and Delivered | Adaptation Completed and Distributed | Adaptation Partner(s) |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 0 | **Adaptations Completed** | | Step 1 | Step 2 | Step 3 | Step 4 | Step 5.2 | Step 5.4 | Step 5.5 | Step 5.6 | Step 6.1 | 6.2 - 6.8 | Step 6.8 | Step 7 | Step 8 | **Adaptation Partner(s)** |
| 45 | **Oriya/Odia (India)** | ***Jun 2022*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***2025*** | The Alfred Allan Agency |
| 46 | **Orya (Indonesia)** | ***Aug 2009*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***May 2010*** | VMS/JAARS |
| 47 | **Piaroa (Venezuela)** | ***Aug 2006*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Apr 2009*** | IMB (International Mission Board) |
| 48 | **Pokoot (Kenya) for the Pokot people** | ***2022*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***2024*** | School to the Nations |
| 49 | **Portuguese with ST (Brazil)*** | ***2020*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***2021*** | Mars Hill Productions |
| 50 | **Portuguese w/o ST (Brazil)*** | ***Apr 2006*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Sept 2012*** | VMS/JAARS |
| 51 | **Pulaar (Senegal)** | ***Jan 2023*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Oct 2024*** | School to the Nations |
| 52 | **Romanian (Romania)** | ***Jan 2007*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***May 2007*** | Gospel Communications International (now BibleGateway) |
| 53 | **Russian (Russia)*** | ***Nov 2004*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Aug 2008*** | CBN (Christian Broadcasting Network) |
| 54 | **Shan (Myanmar & Thailand)** | ***Jan 2022*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***2025*** | School to the Nations |
| 55 | **Shipibo-Conibo (Peru Hub)** | | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***2026*** | School to the Nations |
| 56 | **Slovak (Slovakia)** | ***Jun 2011*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Apr 2014*** | Gospel Communications International (now BibleGateway) |
| 57 | **Southern Sama (Philippines)** | ***Jun 2012*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Aug 2015*** | VMS/JAARS |
| 58 | **Spanish (Latin America)*** | ***N/A*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***May 2005*** | IMB (International Mission Board) |
| 59 | **Swahili (Sub-Sahara Africa)** | ***N/A*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Aug 2007*** | Gospel Communications International (now BibleGateway) |
| 60 | **Tagalog (Philipines)** | ***N/A*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Jan 2010*** | Christian Light Foundation + Praise Inc. |
| 61 | **Tampuan (Cambodia)** | ***Mar 2013*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***May 2018*** | EMU International (Evangelical Mission to the Unreached) |
| 62 | **Telugu (India)** | ***Apr 2005*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***May 2007*** | NATIVE (Nationals Training Institute for Village Evangelism) |
| 63 | **Thai, Central (Thailand)** | ***Nov 2005*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Apr 2007*** | IMB (International Mission Board) |
| 64 | **Tibetan, Central (Nepal, Tibet, China)** | ***Oct 2005*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Jun 2007*** | WEC (Worldwide Evangelism for Christ) |
| 65 | **Tibetan, Amdo dialect** | ***Apr 2011*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Dec 2013*** | CAF (Central Asian Fellowship) |
| 66 | **Tibetan, Kham Dege dialect** | ***Apr 2011*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Dec 2013*** | CAF (Central Asian Fellowship) |
| 67 | **Tibetan, Mandarin dialect** | ***Apr 2011*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Dec 2013*** | CAF (Central Asian Fellowship) |



*Study Guide Available | **Confidential for Security Reasons

# Adaptation Chart




| 0 | Adaptations Completed | Beginning Date | Completed Adaptation (People Group) Profile | Adaptation Partnership Formed & Lead Partner Identified | Adaptation Plan Approved & LAPA signed | Funding Completed | English Script Translated into Adaptation Language | Translated New Script Back to English | Script Discrepancies Identified & Resolved | Mars Hill Approval of Final Script | Production - Filming/Recording | Post-Production - Keying/Editing | Files Approved by MHP | Media Duplicated and Delivered | Adaptation Completed and Distributed | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | **Adaptations Completed** | | Step 1 | Step 2 | Step 3 | Step 4 | Step 5.2 | Step 5.4 | Step 5.5 | Step 5.6 | Step 6.1 | 6.2 - 6.8 | Step 6.8 | Step 7 | Step 8 | **Adaptation Partner(s)** |
| 68 | **Ticuna (Peru-Columbia)** | ***2021*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***2023*** | Contact Mars Hill Productions** |
| 69 | **Triqui (SE Mexico)** | ***N/A*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Aug 2013*** | VMS/JAARS |
| 70 | **Turka (Burkina Faso) - *download only*** | ***Sep 2013*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Sep 2015*** | Wycliffe Bible Translators/SIL |
| 71 | **Turkish (Turkey)* - *download only*** | ***Mar 2008*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Jan 2017*** | Missionary Family Ministries, Inc. |
| 72 | **Turkmen (Turkmenistan)** | ***Feb 2017*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Dec 2019*** | Contact Mars Hill Productions** |
| 73 | **Ukrainian (Ukraine)** | ***N/A*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Jun 2011*** | Second Presbyterian Church - Memphis, Tennessee |
| 74 | **Urdu (Pakistan / India)** | ***Apr 2005*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Nov 2010*** | IMB (International Mission Board) |
| 75 | **Urim (Papua New Guinea)** | ***Aug 2007*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Apr 2008*** | VMS/JAARS |
| 76 | **Uruguayan Sign - Lsu (Uruguay)** | ***Jan 2007*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Apr 2008*** | IMB (International Mission Board) |
| 77 | **Uspantec (Guatemala, Mayan)** | ***Mar 2004*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***May 2006*** | Wycliffe Bible Translators / Asociacion Vina |
| 76 | **Vietnamese (Vietnam)** | ***Feb 2008*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Feb 2010*** | IMB (International Mission Board) |
| 77 | **Wa (Myanmar, China, Thailand)** | ***Oct 2007*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Apr 2010*** | IMB (International Mission Board) |
| 78 | **Wayampi Amapari (Brazil)** | ***Jul 2011*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Sept 2012*** | VMS/JAARS |
| 79 | **Woun Meu (Panama, Colombia)** | ***Sep 2009*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***Dec 2009*** | VMS/JAARS |
| 80 | **Yi (SW China)** | ***N/A*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***May 2008*** | MSI Professional Services |
| 81 | **Zande (Uganda)** | **2023** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ***2026*** | School to the Nations |
| | | | | | | | | | | | | | | | | |



*Study Guide Available | **Confidential for Security Reasons

# Adaptation Chart




| 0 | Adaptations In-Process | Beginning Date | Completed Adaptation (People Group) Profile | Adaptation Partnership Formed & Lead Partner Identified | Adaptation Plan Approved & LAPA signed | Funding Completed | English Script Translated into Adaptation Language | Translated New Script Back to English | Script Discrepancies Identified & Resolved | Mars Hill Approval of Final Script | Production - Filming/Recording | Post-Production - Keying/Editing | Files Approved by MHP | Media Duplicated and Delivered | Adaptation Completed and Distributed | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 0 | **Adaptations In-Process** | | Step 1 | Step 2 | Step 3 | Step 4 | Step 5.2 | Step 5.4 | Step 5.5 | Step 5.6 | Step 6.1 | 6.2 - 6.8 | Step 6.8 | Step 7 | Step 8 | |
| 1 | **Adhola (Uganda)** | ***Early 2024*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | School to the Nations |
| 2 | **Acholi (Uganda)** | | ✓ | ✓ | ✓ | ✓ | | | | | | | | | | School to the Nations |
| 3 | **Amazon Basin Languages (Animist)** | ***2020*** | ✓ | ✓ | ✓ | | | | | | | | | | | Contact Mars Hill Productions** |
| 4 | **American Sign Language (ASL)** | ***2025*** | ✓ | ✓ | ✓ | | | | | | | | | | | Vesta & Mark |
| 5 | **Assamese (India)** | ***Jun 2014*** | ✓ | ✓ | ✓ | ✓ | | | | | | | | | | Contact Mars Hill Productions** |
| 6 | **Bemba (Zambia)** | ***2022*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | School to the Nations |
| 7 | **Bhojpuri (India)** | ***Juj 2024*** | ✓ | ✓ | ✓ | | | | | | | | | | | School to the Nations |
| 8 | **Bisaya Cebuano - Philippines** | | ✓ | ✓ | ✓ | ✓ | | | | | | | | | | School to the Nations |
| 10 | **Burmese, simplified script (Myanmar)** | | ✓ | ✓ | ✓ | ✓ | | | | | | | | | | School to the Nations |
| 11 | **Chachi (Ecuador)** | ***2022*** | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | | | | School to the Nations |
| 12 | **Chichewa - Malawi** | | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | | | | School to the Nations |
| 13 | **Chin - Myanmar** | | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | School to the Nations |
| 14 | **Dholuo - Kenya** | | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | School to the Nations |
| 15 | **Dzongkha - India** | | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | | | | School to the Nations |
| 16 | **English Life Altering Event** | | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | School to the Nations |
| 17 | **English Native American - Alaska** | | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | | | | School to the Nations |
| 18 | **English Native American -SW Tribes** | | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | | | | School to the Nations |
| 19 | **Guarani (Paraguay)** | ***Feb 2017*** | ✓ | ✓ | | | | | | | | | | | | Partners for Paraguay - Organización Ñandutí |
| 20 | **Gujarati (India)** | ***Jun 2014*** | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | The Alfred Allan Agency |
| 21 | **Huichol - Mexico** | | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | | | | School to the Nations |
| 22 | **Ilokano - Philippines** | | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | | | | School to the Nations |
| 23 | **Indonesian / Bahasa Indonesia (Indonesia) Muslim Audience** | ***Nov 2017*** | ✓ | ✓ | ✓ | ✓ | | | | | | | | | | Contact Mars Hill Productions** |

# Adaptation Chart




| 0 | Adaptations In-Process | Beginning Date | Completed Adaptation (People Group) Profile | Adaptation Partnership Formed & Lead Partner Identified | Adaptation Plan Approved & LAPA signed | Funding Completed | English Script Translated into Adaptation Language | Translated New Script Back to English | Script Discrepancies Identified & Resolved | Mars Hill Approval of Final Script | Production - Filming/Recording | Post-Production - Keying/Editing | Files Approved by MHP | Media Duplicated and Delivered | Adaptation Completed and Distributed | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | Step 1 | Step 2 | Step 3 | Step 4 | Step 5.2 | Step 5.4 | Step 5.5 | Step 5.6 | Step 6.1 | 6.2 - 6.8 | Step 6.8 | Step 7 | Step 8 | |
| 24 | JT Project (Asia) | *Feb 2017* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | Contact Mars Hill Productions** |
| 25 | JuniKuin (Peru) (and Brazil) | *Jan 2024* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | School to the Nations |
| 26 | Kakataibo - Peru | | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | School to the Nations |
| 27 | Kannada (India) | *Jun 2014* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | | Contact Mars Hill Productions** |
| 28 | Kaonde - Zambia | | ✓ | ✓ | ✓ | ✓ | | | | | | | | | | School to the Nations |
| 29 | Khamti (Myanmar) | *2022* | ✓ | ✓ | ✓ | ✓ | | | | | | | | | | School to the Nations |
| 30 | Khmu - Laos, Vietnam, Thailand, China | | ✓ | ✓ | ✓ | ✓ | | | | | | | | | | School to the Nations |
| 31 | Kinyarwanda - Uganda | | ✓ | ✓ | ✓ | ✓ | | | | | | | | | | School to the Nations |
| 32 | Kipsigis (Kenya) | *Jun 2024* | ✓ | ✓ | ✓ | ✓ | | | | | | | | | | School to the Nations |
| 33 | Krio (Sierra Leone) | *2022* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | School to the Nations |
| 34 | Kui (India) | *May 2024* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | School to the Nations |
| 35 | Kuria - Kenya | | ✓ | ✓ | ✓ | ✓ | | | | | | | | | | School to the Nations |
| 36 | Kurdish - Sorani (Iraq, Iran, Syria, Turkey) | *May 2018* | ✓ | ✓ | ✓ | ✓ | | | | | | | | | | School to the Nations |
| 37 | Lamba - Zambia | | ✓ | ✓ | ✓ | ✓ | | | | | | | | | | School to the Nations |
| 38 | Lingala ( Uganda, Congo, DRC) | *2022* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | | School to the Nations |
| 39 | Luganda - Uganda | | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | School to the Nations |
| 40 | Lusoga - Uganda | | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | School to the Nations |
| 41 | Luvale - Angola | | ✓ | ✓ | ✓ | ✓ | | | | | | | | | | School to the Nations |
| 42 | Mambwe - Zambia | | ✓ | ✓ | ✓ | ✓ | | | | | | | | | | School to the Nations |
| 43 | Malayalam (India) | *Jun 2014* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | | Contact Mars Hill Productions** |
| 44 | Mongolian Halh (Mongolia) On Hold | *2019* | ✓ | ✓ | | | | | | | | | | | | Contact Mars Hill Productions** |
| 45 | Nama (PNG) | *2023* | ✓ | ✓ | ✓ | ✓ | | | | | | | | | | SIL / IMS |



*Study Guide Available | **Confidential for Security Reasons

# Adaptation Chart

| 0 | Adaptations In-Process | Beginning Date | Completed Adaptation (People Group) Profile | Adaptation Partnership Formed & Lead Partner Identified | Adaptation Plan Approved & LAPA signed | Funding Completed | English Script Translated into Adaptation Language | Translated New Script Back to English | Script Discrepancies Identified & Resolved | Mars Hill Approval of Final Script | Production - Filming/Recording | Post-Production - Keying/Editing | Files Approved by MHP | Media Duplicated and Delivered | Adaptation Completed and Distributed | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | Step 1 | Step 2 | Step 3 | Step 4 | Step 5.2 | Step 5.4 | Step 5.5 | Step 5.6 | Step 6.1 | 6.2 - 6.8 | Step 6.8 | Step 7 | Step 8 | |
| 46 | Nepali (Nepal) - Onscreen ST | *2024* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | School to the Nations |
| 47 | Nsenga (Zambia) | | ✓ | ✓ | ✓ | | | | | | | | | | | School to the Nations |
| 48 | Punjabi (India) | *Jun 2014* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | Contact Mars Hill Productions** |
| 49 | Quechua (Peru) On Hold | *Sept 2017* | ✓ | | | | | | | | | | | | | Runa Simi - Peru / Wycliffe/SIL |
| 50 | Roma (Lovari) On Hold | *May 2015* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | Contact Mars Hill Productions** |
| 51 | Sharanawa/Sharanahua - Peru | | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | School to the Nations |
| 52 | Shawi - Peru | | ✓ | ✓ | ✓ | ✓ | | | | | | | | | | School to the Nations |
| 53 | Sherpa (Tibet) | | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | CAF (Central Asian Fellowship) |
| 54 | Sichuan Hua (Tibet) | | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | | | | | CAF (Central Asian Fellowship) |
| 55 | Somali - Kenya | | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | School to the Nations |
| 56 | Southwest Tribes (US) | | ✓ | | | | | | | | | | | | | School to the Nations |
| 57 | Tamil (India) | *Jun 2022* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | Contact Mars Hill Productions** |
| 58 | Tshangla - India | | ✓ | ✓ | ✓ | ✓ | | | | | | | | | | School to the Nations |
| 59 | Tumbuka (Malawi Hub) | *Aug 2023* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | School to the Nations |
| 60 | Turkana (Kenya Hub) | | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | School to the Nations |
| 61 | Wolof (Senegal) | *May 2017* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | School to the Nations |
| 62 | Yao (Malawi) | *2022* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | School to the Nations |
| 63 | Yine (Peru) | *2024* | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | | | | | School to the Nations |

| 0 | Adaptation Chart | Beginning Date | Completed Adaptation (People Group) Profile | Adaptation Partnership Formed & Lead Partner Identified | Adaptation Plan Approved & LAPA signed | Funding Completed | English Script Translated into Adaptation Language | Translated New Script Back to English | Script Discrepancies Identified & Resolved | Mars Hill Approval of Final Script | Production - Filming/Recording | Post-Production - Keying/Editing | Files Approved by MHP | Media Duplicated and Delivered | Adaptation Completed and Distributed | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | **Derivative Projects** | | | | | | | | | | | | | | | |
| | **Digital Bible Society "Treasures Series"** | Contact Digital Bible Society for more info | | | | | | | | | | | | | | |
| | **The HOPE Study Guide Language List:** | Available in 18 Translations at The HOPE Online Store | | | | | | | | | | | | | | |