



	Beginning Date	Completed Adaptation (People Group) Profile	Adaptation Partnership Formed & Lead Partner Identified	Adaptation Plan Approved & LAPA signed	Funding Completed	English Script Translated into Adaptation Language	Translated New Script Back to English	Script Discrepancies Identified & Resolved	Mars Hill Approval of Final Script	Production - Filming/Recording	Post-Production - Keying/Editing	Files Approved by MHP	Media Duplicated and Delivered	Adaptation Completed and Distributed	
Adaptations Completed		Step 1	Step 2	Step 3	Step 4	Step 5.2	Step 5.4	Step 5.5	Step 5.6	Step 6.1	6.2 - 6.8	Step 6.8	Step 7	Step 8	Adaptation Partner(s)
1	African English Storytellers (Africa)	Sep 2004	-	-	-	-	-	-	-	-	-	-	-	Jan 2008	Gospel Communications International (now BibleGateway)
2	Afro-Ecuadorian (Ecuador)	Nov 2019	-	-	-	-	-	-	-	-	-	-	-	2023	School to the Nations/IMB
3	Arabic (Middle Eastern Nations)*	Oct 2004	-	-	-	-	-	-	-	-	-	-	-	Dec 2009	AWEMA (Arabic World Evangelical Ministers' Association)
4	Ateso (Uganda, Kenya)	N/A	-	-	-	-	-	-	-	-	-	-	-	Mar 2014	Missionary Family Ministries, Inc.
5	Azerbaijani (Azerbaijan)	Sep 2004	-	-	-	-	-	-	-	-	-	-	-	Oct 2005	YWAM (Youth With a Mission)
6	Balti (Pakistan, India)	Jul 2012	-	-	-	-	-	-	-	-	-	-	-	May 2016	Contact Mars Hill Productions**
7	Bambara (Mali)	May 2007	-	-	-	-	-	-	-	-	-	-	-	Dec 2008	Seed Company
8	Brao (Cambodia, Laos)	Jun 2012	-	-	-	-	-	-	-	-	-	-	-	Sept 2013	EMU International (Evangelical Mission to the Unreached)
9	Burmese (Myanmar)	Nov 2005	-	-	-	-	-	-	-	-	-	-	-	Mar 2010	IMB (International Mission Board)
10	Cakchiquel, Western (Guat., Mayan)	Mar 2004	-	-	-	-	-	-	-	-	-	-	-	Oct 2008	Wycliffe Bible Translators / Asociacion Vina
11	Czech (Czech Republic)	May 2011	-	-	-	-	-	-	-	-	-	-	-	Jun 2014	IMB (International Mission Board)
12	Desano (Colombia)	Mar 2008	-	-	-	-	-	-	-	-	-	-	-	Feb 2009	VMS/JAARS
13	East Java Highlands Ngoko (Indonesia)	Feb 2009	-	-	-	-	-	-	-	-	-	-	-	Dec 2009	VMS/JAARS
14	English (Global, Closed Caption)*	N/A	-	-	-	-	-	-	-	-	-	-	-	Sept 2002	Contact Mars Hill Productions**
15	Farsi (Iran)*	Aug 2010	-	-	-	-	-	-	-	-	-	-	-	Jul 2015	SAT-7 Media
16	French (France)*	May 2004	-	-	-	-	-	-	-	-	-	-	-	Aug 2005	Topchretien / Agape France, CCCI (Campus Crusade For Christ Int.)
17	Garifuna (Belize, Hond., Guat., Nicar.)	Mar 2007	-	-	-	-	-	-	-	-	-	-	-	Aug 2008	Wycliffe Bible Translators / Asociacion Vina
18	German (Germany)*	Jan 2006	-	-	-	-	-	-	-	-	-	-	-	Dec 2007	ERF Deutschland
19	Haitian Creole (Haiti)	Dec 2008	-	-	-	-	-	-	-	-	-	-	-	Apr 2010	Calvary Chapel - Melbourne, Florida
20	Hebrew (Global) - download only	May 2014	-	-	-	-	-	-	-	-	-	-	-	Oct 2015	One for Israel
21	Hindi (India regional) - v1*	Aug 2004	-	-	-	-	-	-	-	-	-	-	-	Jan 2003	Mars Hill Productions
22	Hindi (India Global) - v2*	Jun 2014	-	-	-	-	-	-	-	-	-	-	-	2021	The Alfred Allan Agency
23	Hungarian, or Magyar (Hungary)	Jan 2010	-	-	-	-	-	-	-	-	-	-	-	May 2013	Gospel Communications International (now BibleGateway)



	Beginning Date	Completed Adaptation (People Group) Profile	Adaptation Partnership Formed & Lead Partner Identified	Adaptation Plan Approved & LAPA signed	Funding Completed	English Script Translated into Adaptation Language	Translated New Script Back to English	Script Discrepancies Identified & Resolved	Mars Hill Approval of Final Script	Production - Filming/Recording	Post-Production - Keying/Editing	Files Approved by MHP	Media Duplicated and Delivered	Adaptation Completed and Distributed	Adaptations Completed	Adaptation Partner(s)
	Step 1	Step 2	Step 3	Step 4	Step 5.2	Step 5.4	Step 5.5	Step 5.6	Step 6.1	6.2 - 6.8	Step 6.8	Step 7	Step 8			
24	Hungarian Roma	May 2015	-	-	-	-	-	-	-	-	-	-	-	Jan 2020	Contact Mars Hill Productions**	
25	Indonesian or Bahasa Indonesia (Indonesia)	May 2017	-	-	-	-	-	-	-	-	-	-	-	Dec 2018	Pioneers	
26	Issan / Isaan (Thailand)	Jan 2009	-	-	-	-	-	-	-	-	-	-	-	Dec 2009	IMB (International Mission Board)	
27	Japanese (Japan)*	Jan 2005	-	-	-	-	-	-	-	-	-	-	-	Mar 2006	IMB (International Mission Board)	
28	Kamano-Kafe (Papua New Guinea)	Aug 2007	-	-	-	-	-	-	-	-	-	-	-	Dec 2007	VMS/JAARS	
29	Kanayatn-Kendayan (Indonesia)	Jul 2011	-	-	-	-	-	-	-	-	-	-	-	Sept 2012	VMS/JAARS	
30	Kekchi (Guatemala, Mayan)	Mar 2004	-	-	-	-	-	-	-	-	-	-	-	Sept 2005	Wycliffe Bible Translators / Asociacion Vina	
31	Khmer (Cambodia)	Aug 2005	-	-	-	-	-	-	-	-	-	-	-	Dec 2007	Campus Crusade International	
32	Kimwani (Mwani of Mozambique)	Sep 2008	-	-	-	-	-	-	-	-	-	-	-	Dec 2009	VMS/JAARS	
33	Lao (Laos)*	Mar 2007	-	-	-	-	-	-	-	-	-	-	-	Oct 2019	Freedom Films Thailand	
34	Mandara (Papua New Guinea)	Jun 2013	-	-	-	-	-	-	-	-	-	-	-	Mar 2014	Wycliffe Bible Translators/SIL	
35	Mandarin (China)*	Mar 2004	-	-	-	-	-	-	-	-	-	-	-	Sept 2007	Houston Chinese Church / Fort Bend Community Church	
36	Nepali (Nepal)	Sep 2012	-	-	-	-	-	-	-	-	-	-	-	Aug 2014	10/40 Connections	
37	Ngabere (Panama, Mayan)	Jun 2008	-	-	-	-	-	-	-	-	-	-	-	Jul 2010	Wycliffe Bible Translators / Asociacion Vina	
38	Orya (Indonesia)	Aug 2009	-	-	-	-	-	-	-	-	-	-	-	May 2010	VMS/JAARS	
39	Piaroa (Venezuela)	Aug 2006	-	-	-	-	-	-	-	-	-	-	-	Apr 2009	IMB (International Mission Board)	
40	Pokoot (Kenya) for the Pokot people	2022	-	-	-	-	-	-	-	-	-	-	-	2024	School to the Nations	
41	Portuguese with ST (Brazil)*	2020	-	-	-	-	-	-	-	-	-	-	-	2021	Mars Hill Productions	
42	Portuguese w/o ST (Brazil)*	Apr 2006	-	-	-	-	-	-	-	-	-	-	-	Sept 2012	VMS/JAARS	
43	Pulaar (Senegal)		-	-	-	-	-	-	-	-	-	-	-		School to the Nations	
44	Romanian (Romania)	Jan 2007	-	-	-	-	-	-	-	-	-	-	-	May 2007	Gospel Communications International (now BibleGateway)	
45	Russian (Russia)*	Nov 2004	-	-	-	-	-	-	-	-	-	-	-	Aug 2008	CBN (Christian Broadcasting Network)	
46	Sindhi (Pakistan)	Feb 2014	-	-	-	-	-	-	-	-	-	-	-	Jul 2016	WorldVenture	



	Beginning Date	Completed Adaptation (People Group) Profile	Adaptation Partnership Formed & Lead Partner Identified	Adaptation Plan Approved & LAPA signed	Funding Completed	English Script Translated into Adaptation Language	Translated New Script Back to English	Script Discrepancies Identified & Resolved	Mars Hill Approval of Final Script	Production - Filming/Recording	Post-Production - Keying/Editing	Files Approved by MHP	Media Duplicated and Delivered	Adaptation Completed and Distributed	
Adaptations Completed		Step 1	Step 2	Step 3	Step 4	Step 5.2	Step 5.4	Step 5.5	Step 5.6	Step 6.1	6.2 - 6.8	Step 6.8	Step 7	Step 8	Adaptation Partner(s)
47	Slovak (Slovakia)	Jun 2011	-	-	-	-	-	-	-	-	-	-	-	Apr 2014	Gospel Communications International (now BibleGateway)
48	Southern Sama (Philippines)	Jun 2012	-	-	-	-	-	-	-	-	-	-	-	Aug 2015	VMS/JAARS
49	Spanish (Latin America)*	N/A	-	-	-	-	-	-	-	-	-	-	-	May 2005	IMB (International Mission Board)
50	Swahili (Sub-Sahara Africa)	N/A	-	-	-	-	-	-	-	-	-	-	-	Aug 2007	Gospel Communications International (now BibleGateway)
51	Tagalog (Philippines)	N/A	-	-	-	-	-	-	-	-	-	-	-	Jan 2010	Christian Light Foundation + Praise Inc.
52	Tampuan (Cambodia)	Mar 2013	-	-	-	-	-	-	-	-	-	-	-	May 2018	EMU International (Evangelical Mission to the Unreached)
53	Telugu (India)	Apr 2005	-	-	-	-	-	-	-	-	-	-	-	May 2007	NATIVE (Nationals Training Institute for Village Evangelism)
54	Thai, Central (Thailand)	Nov 2005	-	-	-	-	-	-	-	-	-	-	-	Apr 2007	IMB (International Mission Board)
55	Tibetan, Central (Nepal, Tibet, China)	Oct 2005	-	-	-	-	-	-	-	-	-	-	-	Jun 2007	WEC (Worldwide Evangelism for Christ)
56	Tibetan, Amdo dialect	Apr 2011	-	-	-	-	-	-	-	-	-	-	-	Dec 2013	CAF (Central Asian Fellowship)
57	Tibetan, Kham Dege dialect	Apr 2011	-	-	-	-	-	-	-	-	-	-	-	Dec 2013	CAF (Central Asian Fellowship)
58	Tibetan, Mandarin dialect	Apr 2011	-	-	-	-	-	-	-	-	-	-	-	Dec 2013	CAF (Central Asian Fellowship)
59	Ticuna (Peru-Columbia)	2021	-	-	-	-	-	-	-	-	-	-	-	2023	Contact Mars Hill Productions**
60	Triqui (SE Mexico)	N/A	-	-	-	-	-	-	-	-	-	-	-	Aug 2013	VMS/JAARS
61	Turka (Burkina Faso) - download only	Sep 2013	-	-	-	-	-	-	-	-	-	-	-	Sep 2015	Wycliffe Bible Translators/SIL
62	Turkish (Turkey)* - download only	Mar 2008	-	-	-	-	-	-	-	-	-	-	-	Jan 2017	Missionary Family Ministries, Inc.
63	Turkmen (Turkmenistan)	Feb 2017	-	-	-	-	-	-	-	-	-	-	-	Dec 2019	Contact Mars Hill Productions**
64	Ukrainian (Ukraine)	N/A	-	-	-	-	-	-	-	-	-	-	-	Jun 2011	Second Presbyterian Church - Memphis, Tennessee
65	Urdu (Pakistan / India)	Apr 2005	-	-	-	-	-	-	-	-	-	-	-	Nov 2010	IMB (International Mission Board)
66	Urim (Papua New Guinea)	Aug 2007	-	-	-	-	-	-	-	-	-	-	-	Apr 2008	VMS/JAARS
67	Uruguayan Sign - Lsu (Uruguay)	Jan 2007	-	-	-	-	-	-	-	-	-	-	-	Apr 2008	IMB (International Mission Board)
68	Uspantec (Guatemala, Mayan)	Mar 2004	-	-	-	-	-	-	-	-	-	-	-	May 2006	Wycliffe Bible Translators / Asociacion Vina
69	Vietnamese (Vietnam)	Feb 2008	-	-	-	-	-	-	-	-	-	-	-	Feb 2010	IMB (International Mission Board)



	Beginning Date	Completed Adaptation (People Group) Profile	Adaptation Partnership Formed & Lead Partner Identified	Adaptation Plan Approved & LAPA signed	Funding Completed	English Script Translated into Adaptation Language	Translated New Script Back to English	Script Discrepancies Identified & Resolved	Mars Hill Approval of Final Script	Production - Filming/Recording	Post-Production - Keying/Editing	Files Approved by MHP	Media Duplicated and Delivered	Adaptation Completed and Distributed	
70	Wa (Myanmar, China, Thailand)	Oct 2007	-	-	-	-	-	-	-	-	-	-	-	Apr 2010	IMB (International Mission Board)
71	Wayampi Amapari (Brazil)	Jul 2011	-	-	-	-	-	-	-	-	-	-	-	Sept 2012	VMS/JAARS
72	Woun Meu (Panama, Colombia)	Sep 2009	-	-	-	-	-	-	-	-	-	-	-	Dec 2009	VMS/JAARS
73	Yi (SW China)	N/A	-	-	-	-	-	-	-	-	-	-	-	May 2008	MSI Professional Services



	Beginning Date	Completed Adaptation (People Group) Profile	Adaptation Partnership Formed & Lead Partner Identified	Adaptation Plan Approved & LAPA signed	Funding Completed	English Script Translated into Adaptation Language	Translated New Script Back to English	Script Discrepancies Identified & Resolved	Mars Hill Approval of Final Script	Production - Filming/Recording	Post-Production - Keying/Editing	Files Approved by MHP	Media Duplicated and Delivered	Adaptation Completed and Distributed
Adaptations In-Process		Step 1	Step 2	Step 3	Step 4	Step 5.2	Step 5.4	Step 5.5	Step 5.6	Step 6.1	6.2 - 6.8	Step 6.8	Step 7	Step 8
1 Adhola (Uganda)		✓	✓	✓										School to the Nations
2 Amazon Basin Languages (Animist)	2020	✓	✓	✓										Contact Mars Hill Productions**
3 American Sign Language (ASL) On Hold	2020	✓												Praying for new partner!
4 Amharic (Ethiopia)	2021	✓												Mars Hill Productions
5 Assamese (India)	Jun 2014	✓	✓	✓	✓									Contact Mars Hill Productions**
6 Bemba (Zambia)	2022	✓	✓	✓	✓	✓								School to the Nations
7 Bengali (India)	Jun 2014	✓	✓	✓	✓	✓	✓	✓	✓					Contact Mars Hill Productions**
8 Bhojपुरी (India)		✓	✓	✓										School to the Nations
9 Chachi (Ecuador)	2022	✓	✓	✓	✓	✓								School to the Nations
10 Fula Toro (Senegal)	2021	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			School to the Nations
11 Guarani (Paraguay)	Feb 2017	✓	✓											Partners for Paraguay - Organización Nanduti
12 Gujarati (India)	Jun 2014	✓	✓	✓	✓	✓	✓	✓	✓					The Alfred Allan Agency
13 Indonesian / Bahasa Indonesia (Indonesia) Muslim Audience	Nov 2017	✓	✓	✓	✓									Contact Mars Hill Productions**
14 JT Project (Asia)	Feb 2017	✓	✓	✓	✓	✓	✓	✓	✓	✓				Contact Mars Hill Productions**
15 Junikuin (Peru)		✓	✓	✓	✓	✓	✓	✓						School to the Nations
16 Karamojong (Uganda)	2022	✓	✓	✓	✓	✓	✓	✓						School to the Nations
17 Kannada (India)	Jun 2014	✓	✓	✓	✓	✓	✓	✓						Contact Mars Hill Productions**
18 Khamti (Myanmar)	2022	✓	✓	✓	✓									School to the Nations
19 Kipsigis (Kenya)		✓	✓	✓										School to the Nations
20 Krio (Sierra Leone)	2022	✓	✓	✓	✓	✓	✓	✓						School to the Nations
21 Kui (India)		✓	✓	✓										School to the Nations
22 Kurdish - Sorani (Iraq, Iran, Syria, Turkey)	May 2018	✓	✓	✓	✓									School to the Nations
23 Lingala (Congo, DRC)	2022	✓	✓	✓	✓	✓	✓	✓						School to the Nations



	Beginning Date	Completed Adaptation (People Group) Profile	Adaptation Partnership Formed & Lead Partner Identified	Adaptation Plan Approved & LAPA signed	Funding Completed	English Script Translated into Adaptation Language	Translated New Script Back to English	Script Discrepancies Identified & Resolved	Mars Hill Approval of Final Script	Production - Filming/Recording	Post-Production - Keying/Editing	Files Approved by MHP	Media Duplicated and Delivered	Adaptation Completed and Distributed	
24	Malayalam (India)	Jun 2014	✓	✓	✓	✓	✓	✓							Contact Mars Hill Productions**
25	Marathi (India)	Jun 2022	✓	✓	✓	✓	✓	✓	✓	✓	✓				The Alfred Allan Agency
26	Mongolian Halh (Mongolia) On Hold	2019	✓	✓											Contact Mars Hill Productions**
27	Nama (PNG)	2023	✓	✓	✓	✓									SIL / IMS
28	National Bangla (Bangladesh)	March 2017	✓	✓											Contact Mars Hill Productions**
29	Northern Plains Native American (USA)	2022	✓	✓	✓	✓	✓	✓	✓	✓	✓				School to the Nations
30	Nsenga (Zambia)		✓	✓	✓										School to the Nations
31	Oriya/Odia (India)	Jun 2022	✓	✓	✓	✓	✓	✓	✓	✓					The Alfred Allan Agency
32	Punjabi (India)	Jun 2014	✓	✓	✓	✓	✓	✓							Contact Mars Hill Productions**
33	Quechua (Peru) On Hold	Sept 2017	✓												Runa Simi - Peru / Wycliffe/SIL
34	Roma (Lovari) On Hold	May 2015	✓	✓	✓	✓	✓	✓	✓	✓	✓				Contact Mars Hill Productions**
35	Shan (Myanmar & Thailand)	Jan 2022	✓	✓	✓	✓	✓	✓	✓	✓					School to the Nations
36	Sharanawa (Peru Hub)		✓	✓											School to the Nations
37	Shipibo-Conibo (Peru Hub)		✓	✓	✓	✓	✓								School to the Nations
38	Southwest Tribes (US)		✓												School to the Nations
39	Tamil (India)	Jun 2022	✓	✓	✓	✓	✓	✓	✓						Contact Mars Hill Productions**
40	Turkana (Kenya Hub)		✓	✓	✓	✓									School to the Nations
41	Tumbaka (Malawi Hub)		✓	✓	✓	✓	✓	✓							School to the Nations
42	Wolof (Senegal)	May 2017	✓	✓	✓	✓	✓								School to the Nations
43	Yao (Malawi)	2022	✓	✓	✓	✓	✓								School to the Nations
44	Yine (Peru)	2024	✓												School to the Nations
45	Zande (Uganda)	2023	✓	✓	✓	✓									School to the Nations



Beginning Date	Completed / Adaptation (People Group) Profile	Adaptation Partnership Formed & Lead Partner Identified	Adaptation Plan Approved & LAPA signed	Funding Completed	English Script Translated into Adaptation Language	Translated New Script Back to English	Script Discrepancies Identified & Resolved	Mars Hill Approval of Final Script	Production - Filming/Recording	Post-Production - Keying/Editing	Files Approved by MHP	Media Duplicated and Delivered	Adaptation Completed and Distributed
----------------	---	---	--	-------------------	--	---------------------------------------	--	------------------------------------	--------------------------------	----------------------------------	-----------------------	--------------------------------	--------------------------------------

Derivative Projects	
Digital Bible Society "Treasures Series"	Contact Digital Bible Society for more info
ESL Software Curriculum (Requires Flash)	Free Download and Workbook at The HOPE Online Store
The HOPE Study Guide Language List:	Available in 12 Translations at The HOPE Online Store
1 English	
2 Arabic	
3 Farsi / Persian	
4 French	
5 German	
6 Hindi	
7 Japanese	
8 Lao (coming soon)	
9 Mandarin Simplified (China, Singapore)	
10 Mandarin Traditional (Hong Kong, Macua, Taiwan)	
11 Pokoot (coming soon)	
12 Portuguese (Brazil)	
13 Russian	
14 Spanish	
15 Turkish (coming soon)	